
Portage Creek 
Work Activities 

8/22/13 through 8/29/13 

us EPA RECORDS CENTER REGION 5 

474083 

Thursday 8/22/13 
• Deliver 100 tons of l"-3" stone for SAIC EAST, and 50 tons of l"-3" stone for SAIA 
• Install geotextlle at SAIC on east side of creek, between creek and fence lines and cover with 1'-

3" stone 
• Create bench for installation of vacuum pumps on west side of creek at SAIA, install 8 by 14 mat 

for pump pad 
• Intalled construction fence around engineered sluice way at SAIA west 
• Create equipment access ramps on each side of walking bridge on west/north side of creek by 

installing geotextile and cover with 1" to 3" stone, 1®* install 8 by 14 mats over bike path for 
west access. 

• Create secondary containment for SAIA heavy equipment fuel tank, set tank, and make sure fire 
extinguisher, and spiil response supplies are stationed near tank 

• Baker Tanks to make fuel line connections to By-Pass Pumping Fuel Tanks, Make sure fire 
extinguisher and spill response kit is stationed next to tanks, send 12" to 18" reducer with 
Tony to return 

• install sausage boom in front downstream sediment curtain 
• Start making gabion baskets at SAIC, then move to SAIA 

Friday 8/23/13 
• Deliver and unload sheet pile for SAIA 
• Build out mat road for sheet pile installation 
• Build mat road out for excavation 
• Mow grass at park, weed wack, sweep sidewalks, water flowers 
• Move boulders at sheet pile tie in location 
• Set GPS post at SAIA 
• Cut up deck material, load, and ship to dump in 30 yard box at SAIB, or at John street 
• Move light plant at SAIB to shine on sheet wall and pump pad 
• Gather all extra bolts for piping system and move to connex box 

Monday 8/26/13 
• Begin sheet pile cofferdam Install at confluence 
• Silt Fence around SAIB By-Pass Pump Pad 
• Baker to deliver new 8" pump, pull roll off box and 8" broken pump 
• Bring in Rip Rap for SAIB 



Tuesday 8/27/13 _ 
• Continue sheet pile install 
• Rick to come and load TIN Files and install control points for RTK GPS 
• Pull Stumps (Some/All?) at least enough to create pump pad east side vacuum system 
• Bring in 2 loads of top soil to SASC, spread with skid steer, seed and straw 
• Using 5 8 by 14 mats, clear vegetation, cover with geotextile, and rip rap SAIB east bank 

Wednesday 8/28/13 

• Complete sheet pile install 
• Shrink footprint at SAIB, move in fence ) 
• Ship gouber pile and TSCA on pad 
• Rrinf^ all rnhhi^p frnni SAIB tO John ̂ eet 

Thursday 8/29/13 
• Mow grass at park, weed wack, sweep sidewalks, water flowers 
• Shakedown of Dewatering (if not done earlier) 
• Start Fence repair at SAIB and SAIC 
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